


PROJECT TIME OVER BUDGET (GAUGE CHART)

REPORTING PERIOD: From Wednesday, May 01, 2002 to Wednesday, May 28, 2003

Project Leader:
Start Date: September 18, 2002
End Date: February 28, 2003
Budget: 20.00 hours
Time Over Budget: 7.02 hours (135.1% of Budget)



Project Leader: Anderson, Pam
Start Date: September 18, 2002
End Date: February 28, 2003
Budget: 30.00 hours
Time Over Budget: 49.00 hours (263.3% of Budget)

