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How are we doing on this project?
Am | getting the most out of my resources?

ut difficult to answer. Until now!

DOVICO Planning & Timesheet

Project planning and resource utilization

DOVICO Planning & Timesheet has been designed to bring project
planning, resource utilization and time tracking together like never
before. This project planning and forecasting tool gives managers the
ability to easily determine how long a project will take and how much the
project will cost based on resource availability. Get real-time data such as
who is being underutilized and who is over utilized while also ensuring
that your top employees are working on the mission critical projects.

Don’t let your well intentioned project come in
late or over budget. Plan it - then track it -
to ensure success.

Project Planning

The Project Scheduling view is the fastest and
easiest project planning and forecasting tool on
the market. Add your tasks and hours of effort
for each, then add dependencies and other
conditions you want to set, then finally select
your resources from the pick list available right
in the view. Then click our “level” button to
automatically see your projects timeline and
costs.

Resource Allocation

See all your employees’ scheduled work. It also
highlights when employees will be away on
vacation and not available to do work. Easily
replace any employee in a project at any time by
reassigning their tasks to another employee.

Get Time on Your Side

Time Tracking

An end-user interface that promises an easy
transition from your existing project time
tracking processes and methods. Get the correct
information to the right people for quick
approval and reporting. 85+ reports out of the
box, extensive views within the application,
email alerts when a project hits defined targets,
custom reports, and much more.

Project planning & scheduling
Project budget & costs
Resource allocation

Project time management
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Features

Gantt Chart: Build your project plan to view list of
tasks, start and end times and their dependencies

Reasons to Buy

0 Determine whether you should take on a project or not

View list of available resources and their allocation

9 Ensure that your project plan is accurate and profitable
levels to determine who is available and who is not

Heat map: Highlights what dates your employees 9 Know which of your employees are busy or not busy

are busy across the project timeline
Save time and costs in the planning process which

Leveling: Distribute all of your project’s tasks start unites project planning and resource utilization

and finish dates based on the resources’ availability

Statistics: See projected finish date, actual costs,
projected company and client costs plus much more!

G Reduce project overruns with our project forecasting

Easily shift project priorities with our resource

Budget vs. Actual: View how your project is *" reassignment tools

progressing against the original plan

) . » 9 Efficiently deliver projects on time and on budget
Project time and expense entry: Easy transition

from your existing project time tracking methods

Streamlined submission and approvals: Quick
approval and reporting

60 Day Money Back Guarantee

Select a currency for each project, rate or expenses

Automatically receive important reports via e-mail

Over 85reports (Letter and A4)

FREE 30-DAY TRIAL

www.TimeTrackingSoftware.com

App available for iPhone & iPod Touch
Enter time and expenses on the run!
(for hosted clients only)
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